

HAVING SCHEDULE

ROAD LIST CONTENTS

CELL NO.	CELL NAME	Scheduled Completion		
		SPRAY 1	SPRAY 2	SPRAY 3
01	Havering-att-Bower	11/03/2024	10/06/2024	09/09/2024
02	Mawneys	12/03/2024	11/06/2024	10/09/2024
03	Marshalls & Park Rise	13/03/2024	12/06/2024	11/09/2024
04	Heaton	14/03/2024	13/06/2024	12/09/2024
05	Gooshays	15/03/2024	14/06/2024	13/09/2024
06	Harold Wood	18/03/2024	17/06/2024	16/09/2024
07	Squirrels Heath	19/03/2024	18/06/2024	17/09/2024
08	St Edward's	20/03/2024	19/06/2024	18/09/2024
09	Rush Green & Crowlands	21/03/2024	20/06/2024	19/09/2024
10	St Alban's	22/03/2024	21/06/2024	20/09/2024
11	Hylands & Harrow Lodge	25/03/2024	24/06/2024	23/09/2024
12	St Andrew's	26/03/2024	25/06/2024	24/09/2024
13	Emerson Park	27/03/2024	26/06/2024	25/09/2024
14	Havering Extra 1	28/03/2024	27/06/2024	26/09/2024
15	Granham	29/03/2024	28/06/2024	27/09/2024
16	Havering Extra 2	01/04/2024	01/07/2024	30/09/2024
17	Upminster	02/04/2024	02/07/2024	01/10/2024
18	Hacton	03/04/2024	03/07/2024	02/10/2024
19	Elm Park	04/04/2024	04/07/2024	03/10/2024
20	South Hornchurch	05/04/2024	05/07/2024	04/10/2024
21	Beam Park	08/04/2024	08/07/2024	07/10/2024
22	Rainham	09/04/2024	09/07/2024	08/10/2024
23	Wennington	10/04/2024	10/07/2024	09/10/2024